



### EVD TASKFORCE MEETING

<b>Meeting Name</b>	EVD Taskforce meeting
<b>Meeting Objective</b>	Strengthen Multi-Sectoral Preparedness for EVD
<b>Date</b>	25 <sup>th</sup> October 2018
<b>Time</b>	2:00 – 4:25pm
<b>Chaired by</b>	Hon Minister of Health
<b>Rapporteurs</b>	Ifeanyi Udenweze
<b>Participants</b>	MoH, WHO, UNICEF, USAID, UNHCR, WFP, CDC, SSRC, DFID, World Bank, MSF-S, WVSS, UNMISS, UNOCHA, IOM, SCI, HC, SPLA, CUAMM, ECHO, MEDAIR
<b>Agenda:</b>	<ul style="list-style-type: none"> <li>➤ Self-Introduction and Communication from the Chair – Hon Minister for Health</li> <li>➤ Review of action points from previous meeting</li> <li>➤ Update on EVD outbreak situation in DRC</li> <li>➤ Updates on preparedness status in South Sudan</li> <li>➤ Way forward</li> </ul>

ITEM/SUMMARY OF DISCUSSION	ACTION POINTS
<p><b>Introduction and Communication from Chair</b></p> <ul style="list-style-type: none"> <li>• The meeting was chaired by the Incident Manager.</li> </ul>	
<p><b>Review of action points from the previous meeting</b></p> <ul style="list-style-type: none"> <li>• Support supervision at Juba International Airport for compliance to screening processes – BH &amp; PoE TWG to nominate a team to conduct support supervision at Juba International Airport.</li> <li>• MoH to find alternative land for Isolation Facility at Gabaat – On-going</li> <li>• CM TWG to develop IPC checklist of needed information – Checklist to be submitted next NTF meeting</li> <li>• Surveillance and Risk Communication TWGs to meet and share their update with secretariat – Done.</li> <li>• Reach out to partners for improved attendance to NTF meetings – Secretariat liaised with Health Cluster to mobilize partners for improved attendance to NTF meetings.</li> <li>• TWGs to present slides on conducted activities- Done.</li> </ul>	<ul style="list-style-type: none"> <li>• Develop a checklist for support supervision at PoEs-BH/PoE TWG</li> <li>• Conduct joint support supervision at Juba International Airport-MoH/CDC/WHO</li> <li>• Develop a comprehensive schedule for support supervision at all PoE.BH/PoE TWG</li> <li>• Revisit the frequency of NTF meetings to once a week-MoH</li> <li>• Circulate the membership of all TWG-Secretariat</li> <li>• TWG Lead/Co-Lead to meet with the IM-TWGs</li> <li>• Develop ToR for all TWGs-WHO</li> <li>• Develop a template for TWG reporting to NTF-Secretariat</li> <li>• TWG to provide names of members that are not in the mailing list-TWGs</li> <li>• Develop a mechanism to monitor rumors-Risk Comm. TWG</li> <li>• Expand the recipient of EBZ vaccine to include all health workers in prioritized states-Vaccination/Therapeutic TWG</li> </ul>



<p><b>Update on EVD outbreak in DRC as of 16/10/18</b></p> <ul style="list-style-type: none"> <li>• Total cases: 247             <ul style="list-style-type: none"> <li>○ Laboratory confirmed cases: 212</li> <li>○ Probable cases: 35</li> </ul> </li> <li>• Deaths: 159</li> <li>• New cases: 3             <ul style="list-style-type: none"> <li>- Beni: 2</li> <li>- Butembo: 1</li> </ul> </li> </ul>	<ul style="list-style-type: none"> <li>• IDSR and RRT trainings have been scheduled as follows:</li> </ul> <p>Yei: 16<sup>th</sup> - 26<sup>th</sup> Oct: RRT &amp; IDSR back to back Ongoing</p> <p>Juba: 22<sup>nd</sup> -26<sup>th</sup> Oct NRRT</p> <p>Wau: 22<sup>nd</sup> -26<sup>th</sup> Oct &amp; 29<sup>th</sup> Oct- 2<sup>nd</sup> Nov IDSR &amp; RRT back to back</p> <p>Bor: 22<sup>nd</sup> -26 Oct &amp; 29<sup>th</sup> Oct- 2<sup>nd</sup> Nov IDSR &amp; RRT back to back</p> <p>Malakal: 22<sup>nd</sup> -26<sup>th</sup> Oct &amp; 29<sup>th</sup> Oct- 2<sup>nd</sup> Nov IDSR &amp; RRT back to back</p> <p>Torit: 24<sup>th</sup>-28<sup>th</sup> Oct &amp; 3<sup>rd</sup> -7<sup>th</sup> Nov IDSR &amp; RRT back to back</p> <p>Rumbek: 29<sup>th</sup> Oct- 2<sup>nd</sup> Nov &amp; 5<sup>th</sup> -9<sup>th</sup> Nov IDSR &amp; RRT back to back</p> <p>Yambio: 22<sup>nd</sup>-26<sup>th</sup> Oct &amp; 29<sup>th</sup> Oct- 2<sup>nd</sup> Nov IDSR &amp; RRT</p>
<ol style="list-style-type: none"> <li>1. <b>Update on EVD preparedness in South Sudan 24/10/18.</b> <i>(For more info, refer to the ppt. presentation)</i></li> <li>2. <b>Update on Surveillance</b></li> <li>3. <b>Update on Risk Communication and Community Engagement</b></li> </ol> <p><b>CDC Update:</b></p> <ul style="list-style-type: none"> <li>• Plan to train the non-health stakeholder on Ebola awareness at Juba airport.</li> </ul>	<ul style="list-style-type: none"> <li>• TWGs to complete SoP development and adaptation by 26th October, 2018.</li> </ul>
<ol style="list-style-type: none"> <li>4. <b>Way Forward</b></li> </ol> <ul style="list-style-type: none"> <li>• BH/PoE TWG to develop a checklist for support supervision at PoEs</li> <li>• MoH/CDC/WHO to conduct joint support supervision at Juba International Airport</li> <li>• BH/PoE TWG to develop a comprehensive schedule for support supervision at all PoE.</li> <li>• MoH to revisit the frequency of NTF meetings to once a week</li> <li>• Secretariat to circulate the membership of all TWG</li> </ul>	<ul style="list-style-type: none"> <li>• The next meeting will be on Tuesday 30th October, 2018 at the PHEOC.</li> </ul>



- |  |  |
|--|--|
| <ul style="list-style-type: none"><li>• TWG Lead/Co-Lead to meet with the Incident Manager.</li><li>• WHO to develop ToR for all TWGs</li><li>• Secretariat to develop a template for TWG reporting to NTF</li><li>• TWG to provide names of members that are not in the mailing list.</li><li>• Risk Communication TWG to develop a mechanism to monitor rumors.</li><li>• Vaccination/Therapeutic TWG to expand the recipient of EBZ vaccine to include all health workers in prioritized states</li></ul> |  |
|--|--|